

人・農地プランの実質化に向けた工程表

都道府県名	市町村名	対象地区	集落名	2019年度				2020年度				
				4月	7月	10月	1月	4月	7月	10月	1月	
茨城県	筑西市	伊讃	菅谷他7			①		②		③・④		
			岡芹他2			→		→		→		
			下平塚他2									
		川島	伊讃美他1			①		②		③・④		
			伊佐山他2			→		→		→		
		竹島	市野辺他4			①		②		③・④		
			川澄他2			→		→		→		
		養蚕	成田他3			①		②		③・④		
			蕨他4			→		→		→		
			深見他1									
		五所	大谷他2			①		②		③・④		
			五所宮他2			→		→		→		
			森添島他4									
		中	泉他3			①		②		③・④		
			筑瀬他3			→		→		→		
			口戸他1									
		河間	大関他3			①		②		③・④		
			羽方他2			→		→		→		
			八田他2									
		大田	玉戸他2			①		②		③・④		
			西方他2			→		→		→		
			野殿他1									
			嘉田生崎	下岡崎他2			①		②		③・④	
				野田他1			→		→		→	
				旭ヶ丘他1								
			関本	船玉他2								
				関本上他2					①・②		③・④	
				関本下他2					→		→	
			河内	板橋他3					①・②		③・④	
				舟生他2					→		→	
黒子	辻他5						①・②		③・④			
	西保末他1						→		→			
大村	有田他3						①・②		③・④			
	海老ヶ島他3						→		→			
村田	吉田他4						①・②		③・④			
	村田他2						→		→			
鳥羽	鷺島他3						①・②		③・④			
	海老江他2						→		→			
長譚	宮後他2						①・②		③・④			
	押尾他1						→		→			
上野	赤浜他2						①・②		③・④			
	寺上野他2						→		→			
小栗	小栗他1						①・②		③・④			
新治	井出蛭沢他2											
	向川澄他3						①・②		③・④			
	横塚他1						→		→			
古里	細田他4											
	下星谷他4						①・②		③・④			
	桑山						→		→			

人・農地プランの実質化の取組

① アンケートの実施、② 地図化による現況把握、③ 話し合い、④ プランの取りまとめ手続